
CMAQ Program Summary - Deferred Projects

Proposed Changes Based on May Status Updates (2014 - 2018)

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
Active Balance
in ProgramObligations*

Deferred Funds 
Not Programmed

2014

09-08-0005 Carpentersville IL 31 at Huntley Rd $260,000 $0Deferred $260,000ROW

09-08-0005 Carpentersville IL 31 at Huntley Rd $190,400 $190,400Reinstated $0ENG2

01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge $868,578 $792,000Reinstated $76,578ENG2

01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement 
Program

$160,000 $0Deferred $160,000IMP

01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project $1,118,000 $0Deferred $1,118,000IMP

01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project $672,800 $0Deferred $672,800IMP

01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project $1,739,000 $0Deferred $1,739,000IMP

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$1,307,000 ($1,354,614)Reinstated $2,661,614 $0ENG1 O

01-09-0002 CDOT Weber Spur Trail UPRR from 
Devon/Springfield to Elston/Kimberly

$2,133,000 $1,573,000Deferred $560,000ENG2

$2,133,000 $1,573,000Reinstated $560,000ENG2

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road 
Trail Extension from Western to Euclid

$849,450 $0Deferred $849,450CONST

05-09-0002 Cicero Cicero Rail Yard Switch Engine Retrofit $1,820,000 $0Deferred $1,820,000IMP

08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$960,000 $760,000Sub. Phase Def. $200,000 $0ROW O

09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $418,000 $37,328Reinstated $380,672 $0CONST O
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TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status
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01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$239,000 $8,710Reinstated $230,290 $0ENG2 O

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$2,390,000 $0Deferred $2,390,000CONST

01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension 
(East Segment)

$3,402,000 $0Deferred $3,402,000CONST

09-11-0013 Kane County Arterial Management Center $854,940 ($260)Reinstated $855,200 $0CONST O

10-00-0128 Lake County DOT Roberts Rd at River Rd $6,858,539 $1,316,015Reinstated $5,542,524 $0CONST M

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$4,724,000 $0Reinstated $1,600,000 $3,124,000ROW O

02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail 
Line/Weber Spur Bike/Multiuse Trail

$764,000 $764,000Reinstated $0CONST

02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison 
(ComEd) Utility ROW / Skokie Valley 
Bike/Multiuse Trail

$808,000 $808,000Reinstated $0CONST

11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front St and 
Green St

$1,556,440 $1,556,440Reinstated $0CONST

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$109,600 $0Deferred $109,600ENG2

10-13-0015 North Chicago N Chicago Lakefront Bike Path $17,795 $17,795Sub. Phase Def. $0ENG1

04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave 
to Rhodes Ave

$140,000 $0Deferred $140,000ENG2

04-12-0007 Northlake Northwest Av from Grand Av to North Av $57,200 $0Deferred $57,200ENG2

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$440,000 $99Reinstated $439,901 $0ENG2 O

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$326,000 $136,400Reinstated $189,600 $0CONST O

06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 
127th St

$138,000 $30,000Reinstated $108,000 $0CONST O
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07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine 
Retrofit

$1,712,520 $1,712,520Reinstated $0IMP

07-10-0001 Tinley Park 183rd St at Oak Park Ave $240,000 $0Deferred $240,000ROW

07-10-0001 Tinley Park 183rd St at Oak Park Ave $144,000 $144,000Sub. Phase Def. $0ENG2

07-96-0003 University Park University Parkway Bike Facility and 
Intersection Improvement at Governors 
Highway

$1,660,000 $1,660,000Reinstated $0CONST

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$165,140 $165,140Sub. Phase Def. $0ENG1

08-12-0008 Wheaton Sign the Wheaton Bicycle Network $14,400 $3,521Sub. Phase Def. $10,879 $0ENG2 O

$39,257,802 $12,218,680 $10,320,494 $16,718,62835 line items in 2014 totalling:

2015

07-12-0004 Burnham Burnham Greenway Trail from State St to 
Brainard and Burnham

$3,161,600 $0Deferred $3,161,600CONST

01-01-0011 CDOT CDOT-New Resident/Student Bike 
Marketing Program

$2,000,000 $0Deferred $2,000,000IMP

$2,000,000 $0Deferred $2,000,000IMPPreviously programmed in FFY 2014

01-02-0027 CDOT Cicero Ave Smart Corridor $2,187,000 $2,187,000Reinstated $0CONST

$2,187,000 $2,187,000Reinstated $0CONSTPreviously programmed in FFY 2014

01-05-0001 CDOT Safe Routes to School Program - Citywide $629,600 $0Deferred $629,600CONST

$629,600 $0Deferred $629,600CONSTPreviously programmed in FFY 2014

01-05-0001 CDOT Safe Routes to School Program - Citywide $692,000 $0Deferred $692,000CONST

$692,000 $0Deferred $692,000CONSTPreviously programmed in FFY 2014

01-06-0005 CDOT Walk to Transit - Pedestrian 
Improvements to Intersections near CTA 
Rail Stations

$528,000 $0Deferred $528,000CONST

$528,000 $0Deferred $528,000CONSTPreviously programmed in FFY 2014
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01-08-0003 CDOT Signal Controller Upgrade and Timing 
Program

$1,920,000 $1,920,000Reinstated $0IMP

$1,920,000 $1,920,000Reinstated $0IMPPreviously programmed in FFY 2014

01-08-0004 CDOT City of Chicago Bicycle Fleet Program $80,000 $0Deferred $80,000IMP

01-12-0005 CDOT Arterial Detection System Improvements $412,000 $0Deferred $412,000IMP

01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr 
from Monroe Dr to US 41/Waldron Dr 
(1600 S)

$124,000 $0Deferred $124,000ENG

01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to 
US 41/Lake Shore Dr

$122,000 $0Deferred $122,000ENG

01-97-0086 CDOT CDOT-Near West Side Signal Interconnect $1,692,000 $0Deferred $1,692,000CONST

$1,692,000 $0Deferred $1,692,000CONSTPreviously programmed in FFY 2014

01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan 
Ewy

$1,338,000 $0Deferred $1,338,000CONST

$1,338,000 $0Deferred $1,338,000CONSTPreviously programmed in FFY 2014

01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan 
Ewy

$1,670,000 $0Deferred $1,670,000CONST

$1,670,000 $0Deferred $1,670,000CONSTPreviously programmed in FFY 2014

01-03-0019 Chicago Park District Lakefront Trail Expansion, Ardmore Ave 
to Sheridan Rd

$300,000 $0Deferred $300,000ENG1

$300,000 $0Deferred $300,000ENG1Previously programmed in FFY 2014

01-05-0005 Chicago Park District Jackson Park/59th St Bicycle Path $578,000 $0Deferred $578,000CONST

$578,000 $0Deferred $578,000CONSTPreviously programmed in FFY 2014

03-12-0011 Des Plaines Des Plaines - Pedestrian Refuge Medians $71,386 $0Deferred $71,386CONST

08-12-0006 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt 
Rd

$6,400,000 $800,000Deferred $5,600,000CONST

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $143,801 $0Deferred $143,801ENG2

$143,801 $0Deferred $143,801ENG2Previously programmed in FFY 2014
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07-08-0001 Hazel Crest S Kedzie Ave from 167th St to 172nd St $7,618 $0Deferred $7,618ENG2

$7,618 $0Deferred $7,618ENG2Previously programmed in FFY 2014

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$11,440 $0Deferred $11,440ENG2

$11,440 $0Deferred $11,440ENG2Previously programmed in FFY 2014

09-08-0003 Kane County DOT Main St at Nelson Lake Rd $1,120,000 $1,120,000Reinstated $0CONST

$1,120,000 $1,120,000Reinstated $0CONSTPreviously programmed in FFY 2014

09-09-0010 Kane County DOT Huntley Rd at Galligan Rd $1,058,840 $1,058,840Reinstated $0CONST

$1,058,840 $1,058,840Reinstated $0CONSTPreviously programmed in FFY 2014

10-02-0007 Lake Zurich Lake Zurich-US 12/Rand Road at Ela 
Road

$323,783 $0Deferred $323,783CONST

10-02-0007 Lake Zurich Lake Zurich-US 12/Rand Road at Ela 
Road

$275,400 $0Deferred $275,400CONST

04-08-0001 Melrose Park North Ave Commuter Bicycle Path from 
Mannheim Rd to Riverwoods Dr

$1,320,000 $0Deferred $1,320,000CONST

10-13-0015 North Chicago N Chicago Lakefront Bike Path $27,031 $0Deferred $27,031ENG2

10-13-0015 North Chicago N Chicago Lakefront Bike Path $249,040 $0Deferred $249,040CONST

04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave 
to Rhodes Ave

$1,693,000 $0Deferred $1,693,000CONST

04-12-0007 Northlake Northwest Av from Grand Av to North Av $629,600 $0Deferred $629,600CONST

08-05-0005 Oak Brook Oak Brook Employment Area Distributor 
Service

$910,000 $0Deferred $910,000IMP

$910,000 $0Deferred $910,000IMPPreviously programmed in FFY 2014

04-12-0001 Oak Park Madison St from Home Av to Lombard Av $52,000 ($13,000)Deferred $65,000ENG1
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12-10-0001 Romeoville 135th St Metra Parking Lot $440,000 $0Deferred $440,000ENG2

$440,000 $0Deferred $440,000ENG2Previously programmed in FFY 2014

12-10-0001 Romeoville 135th St Metra Parking Lot $2,840,000 $0Deferred $2,840,000CONST

12-10-0001 Romeoville 135th St Metra Parking Lot $812,000 $0Deferred $812,000CONST

04-00-0010 Schiller Park Des Plaines River Rd Continuous Left 
Turn Lane from River St to Winona

$24,000 $0Deferred $24,000ENG2

$24,000 $0Deferred $24,000ENG2Previously programmed in FFY 2014

07-10-0001 Tinley Park 183rd St at Oak Park Ave $2,464,000 $0Deferred $2,464,000CONST

07-06-0002 University Park Cicero Ave Shared Use Path $14,000 $0Deferred $14,000ENG2

07-06-0002 University Park Cicero Ave Shared Use Path $184,800 $0Deferred $184,800CONST

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$84,800 $0Deferred $84,800ENG2

08-12-0008 Wheaton Sign the Wheaton Bicycle Network $129,760 $0Deferred $129,760CONST

12-08-0003 Will County 
Department of 
Highways

Laraway Rd at Cedar Rd $3,153,600 $0Deferred $3,153,600CONST

$41,874,099 $0 $7,072,840 $34,801,25942 line items in 2015 totalling:

2016

09-08-0005 Carpentersville IL 31 at Huntley Rd $2,636,800 $0Deferred $2,636,800CONST

$2,636,800 $0Deferred $2,636,800CONSTPreviously programmed in FFY 2015

01-03-0002 CDOT Stony Island Ave from Midway Plaisance 
to US 12/US 20/95th St

$4,032,000 $0Deferred $4,032,000CONST

01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland 
Ave

$5,020,000 $0Deferred $5,020,000CONST

$5,020,000 $0Deferred $5,020,000CONSTPreviously programmed in FFY 2014

01-09-0005 CDOT Traffic Management Center Integrated 
Corridor Management

$1,520,000 $0Deferred $1,520,000IMP

$1,520,000 $0Deferred $1,520,000IMPPreviously programmed in FFY 2014
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01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

01-12-0005 CDOT Arterial Detection System Improvements $140,800 $0Deferred $140,800IMP

01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr 
from Monroe Dr to US 41/Waldron Dr 
(1600 S)

$820,000 $0Deferred $820,000IMP

01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to 
US 41/Lake Shore Dr

$806,000 $0Deferred $806,000IMP

01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing 
Ave

$4,360,000 $0Deferred $4,360,000CONST

$4,360,000 $0Deferred $4,360,000CONSTPreviously programmed in FFY 2014

01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing 
Ave

$3,460,000 $0Deferred $3,460,000CONST

$3,460,000 $0Deferred $3,460,000CONSTPreviously programmed in FFY 2014

01-98-0080 CDOT CDOT Peterson Ave from Cicero to Ridge 
Signal Interconnect

$2,301,182 $0Deferred $2,301,182CONST

$2,301,182 $0Deferred $2,301,182CONSTPreviously programmed in FFY 2014

11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad 
Crossings

$938,000 $0Deferred $938,000CONST

09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant $2,397,000 $0Deferred $2,397,000CONST

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $112,000 $0Deferred $112,000ENG1

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $349,920 $0Deferred $349,920ROW

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $128,000 $0Deferred $128,000ENG2

07-09-0003 Hazel Crest Commuter Parking along Park Av from 
167th St to 171st St

$189,760 $0Deferred $189,760CONST

$189,760 $0Deferred $189,760CONSTPreviously programmed in FFY 2014
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03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route $8,000 $0Deferred $8,000ENG1

$8,000 $0Deferred $8,000ENG1Previously programmed in FFY 2014

03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route $12,000 $0Deferred $12,000ENG2

$12,000 $0Deferred $12,000ENG2Previously programmed in FFY 2014

04-12-0001 Oak Park Madison St from Home Av to Lombard Av $32,000 $0Deferred $32,000ENG2

04-12-0001 Oak Park Madison St from Home Av to Lombard Av $372,000 $0Deferred $372,000CONST

04-00-0010 Schiller Park Des Plaines River Rd Continuous Left 
Turn Lane from River St to Winona

$320,000 $0Deferred $320,000CONST

$320,000 $0Deferred $320,000CONSTPreviously programmed in FFY 2014

10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike 
Path

$365,744 $0Deferred $365,744CONST

$30,743,606 $0 $0 $30,743,60625 line items in 2016 totalling:

2017

03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route $272,000 $0Deferred $272,000CONST

$272,000 $0Deferred $272,000CONSTPreviously programmed in FFY 2015

$272,000 $0 $0 $272,0001 line items in 2017 totalling:

2018

08-12-0003 Elmhurst IL 56/Butterfield Rd at York St $1,025,920 $0Deferred $1,025,920CONST

08-00-0008 IDOT IL 53 from North Ave/IL 64 to St Charles 
Rd

$209,000 $0Deferred $209,000CONST

$1,234,920 $0 $0 $1,234,9202 line items in 2018 totalling:
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Net CMAQ $ (Fed) - Includes the initial amount of CMAQ funding programmed for the line item, plus any increases and less any withdrawals
that are not related to the line item's deferral.

Fund Status - Indicates if the CMAQ $ are currently deferred or have been reinstated for the line item. A status of "Sub. Phase Def." means that a 
subsequent phase of the project was deferred. 

Obligations - The federal CMAQ funds authorized by FHWA/FTA for the line item.

Active Balance inProgram  - The balance of funds yet to be authorized on line items with partial obligations and reinstated line items that have not yet 
had an authorization. This balance represents what is available for federal authorization in the CMAP TIP.

Deferred Funds Not Programmed - The balance of deferred funds that have not been reinstated.

Awards/Obligations Codes

F - Final Voucher/FTA Grant Closed
M - Modified Project Agreement
O - Obligated

$113,382,427 $12,218,680 $17,393,334 $83,770,413105 line items totalling:
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